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9/19/2005
Dates subject to change due to vendor software deliveries

FY 2005 CFS Softwar e Delivery Planned Promotions:

e 05-A: October Standard Maintenance Delivery (V2.8)
0 Delivery Date: 10/21/04
o 05-B: December Standard Maintenance Delivery (V2.9)
0 Delivery Date: 12/15/04
0 Expected Promotion: 5/7/05
e (05-C: CCR Enhancements for Phases | and Il
0 Delivery Date: 12/21/04
0 Expected Promotion: 5/7/05
e (5-D: CCR-VMS API Changes to CFS (Phase I and II)
0 Delivery Date: 2/15/05
0 Expected Promotion: 5/7/05
e (05-E: February Standard Maintenance Delivery (V2.11)
0 Delivery Date: 2/15/05
0 Expected Promotion: 5/7/05
o 05-F: SF-224 Delivery & Related 224 ARs (V2.12)
0 Delivery Date: 3/2/05
0 Expected Promotion: 5/7/05
e 05-G: CSTARS Obligation & Requisition Interface (V2.13)
0 Delivery Date: 3/2/05
0 Expected Promotion: 6/11/05
e 05-H: Prior Year Adjustment Phase 11 (V2.14)
0 Delivery Date: 3/31/05
0 Expected Promotion: 7/14/05
e 05-1: April Standard Maintenance Delivery (V2.15)
0 Delivery Date: 4/15/05
0 Expected Promotion: 7/14/05
e 05-J: Reimbursable Module Enhancements Phase 1l (Maintenance Releases)
0 Delivery Date: See June and August Standard Maintenance Release Schedules
0 Expected Promotion: See June and August Standard Maintenance Release Schedules
e 05-K: Trial Enhancement Phase | (V2.16)
0 Delivery Date: 6/1/2005
0 Expected Promotion: 7/14/05
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e (05-L: Budget Enhancement Phase | (V2.17)
0 Delivery Date: 6/1/2005
0 Expected Promotion: 8/12/05

e 05-M: June Standard Maintenance Delivery (V2.19)
0 Delivery Date: 6/15/2005
0 Expected Promotion: 8/12/05

e 05-N: August Standard Maintenance Delivery (V2.20)
0 Delivery Date: 8/15/2005

0 Expected Promotion: November 2005

FUTURE DELIVERIESTBD:

o 06-A: INTERNAL NOAA “Commitment” Project (Version TBD)
0 Delivery Date: TBD (Expected early October 2005)
0 Expected Promotion: October 2005
e (06-B: EDA Business Area
0 Delivery Date: TBD (Expected October 2005)
0 Expected Promotion: October 2005
e 06-C: October Standard Maintenance Delivery (Version TBD)
0 Delivery Date: TBD (Expected October 15 2005)
0 Expected Promotion: December 2005
e 06-D: Mass Reclassification (Version TBD)
0 Delivery Date: TBD (Expected December 1 2005)
0 Expected Promotion: TBD-December 2005
e (06-E: CCR Enhancements for Phase 11l (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: E-Travel (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: CRS Performance Measures (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: CRS Priorities (Version TBD)
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0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Reimbursable Module Enhancements Phase 111 (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
e XX-X: Reimbursable Module Enhancement of WIP (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
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NOTES:

e “SW-Prod” = Software Promotions & Software Upgrades for Production
0 Production unavailableto users

o “SW-DW~”

= Software Promotions & Software Upgrades for Production Data Warehouse
o0 Production Data Warehouse unavailable to users

e “HW Upgrades’ = Hardware Upgrades
0 Production and Production Data Warehouse unavailable to users
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March 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5
6 7 8 9 10 11 12
13 14 15 16 17 18 19
SW-Prod &
SW-DW
20 21 22 23 24 25 26
SW-Prod &
SW-DW
27 28 29 30 31
April 2005 Schedule
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2
3 4 5 6 7 8 9

SW-DW
17 18 19 20 21 22 23
SW-DW

24 25 26 27 28 29 30
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May 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 7
SW-Prod &

SW-DW

Code 05-B/C/D/E/F

Mother’s Day-8 9 10 11 12
SW-Prod &
SW-DW
Code 05-B/C/D/E/F

16 17 18 19 21
SW-Prod &

SW-DW

Emergency DW Fix

22 23 24 25 26 27 28
SW-Prod &
SW-DW
Emergency DW Fix

HDAY-30 31

June 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4
SW-Prod &
SW-DW

5 6 7 8 9 11

SW-Prod & SW-Prod &
SW-DW SW-DW
Code 05-G

12 13 14 15 16 18
SW-Prod & System reserved for
SW-DW ITC; will be
Code 05-G unavailable to users

Father’s Day-19 20 21 22 23 24 25
System reserved
for ITC; will be
unavailable to
users

27 28 29 30
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July 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

3 HDAY-4 5 6 9
System reserved for

ITC; will be

availableto users;

NO SW promotions

10 11 12 13 14 15 16
SW-Prod SW-Prod SW-Prod & SW-DW
& & Snapshot & re-build
SW-DW @ SW-DW Trial
9:00 PM Code 05-
EST H/I/J/IK
Code 05-
H/I/JIK

System reserved
for ITC; will be
availableto users;
NO SwW
promotions

17 18 19 20 21 22 23
SW-Prod & SW- System made
DW available @
Snapshot & re-build 6:00 AM EST
Trial

25 26 27 28 29 30

31
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August 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 6
System unavailable

tousers—

per formance tuning

13

SW-Prod &
SW-DW
Code 05-L/M

14 15 16 17 18 19 20
SW-Prod & System made
SW-DW available @
Code 05-L/M 6:00 AM EST
22 23 24 25 26 27
28 29 30 31
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September 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3
4 HDAY-5 6 7 8 9 10

17

System unavailable
after approx 9:00
PM EST — Copy of
production for Mass
Reclass

18
SW-Prod available

@ approx 6:00
AM EST; SW-DW

available @
approx 3:00 PM
EST

October 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1
2 3 4 5 6 7 8
9 HDAY-10 11 12 13 14 15
16 17 18 19 20 21 22
23 24 25 26 27 28 29
30 31
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November 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5

HW HW HW Upgrades
Upgrades Upgrades
@ 9:00 PM
EST

(Includes
full copy of
production

for CBS
PD testing
use)

6 7 8 9 10 HDAY-11 12
HW Upgrades System made System
available @ unavailable
6:00 AM EST from
approx
1:00 AM
until 12:00
NOON
EST —
Copy or
production
for Mass
Reclass

13 14 15 16 17 19
Tentative

SW-Prod &
SW-DW
Code 05-N

20 21 22 23 HDAY-24 25 26
Tentative Tentative
SW-Prod & System made
SW-DW available @
Code 05-N 6:00 AM EST

28 29 30
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December 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3

10

Tentative
SW-Prod &
SW-DW

Code 05-N; 06-C/D

11 12 13 14 15 16 17
Tentative Tentative — Tentative — Tentative — Tentative — Tentative — Tentative — 1 day
SW-Prod & 1day 1day 1 day 1 day 1 day SW-Prod
SW-DW SW-Prod SW-Prod SW-Prod SW-Prod SW-Prod PROCESS Mass
Code 05-N; 06-C/D & SW-DW & SW-DW & SW-DW & SW-DW & SW-DW Reclass
LOAD LOAD LOAD LOAD LOAD
Mass Mass Mass Mass Mass
Reclass Reclass Reclass Reclass Reclass

18 19 20 21 22 23

Tentative — 1 day Tentative — Tentative — Tentative — Tentative — Tentative —
SW-Prod 1 day 1 day 1 day 1 day 1 day
PROCESS Mass SW-Prod SW-Prod SW-Prod SW-Prod SW-Prod

Reclass PROCESS PROCESS PROCESS PROCESS PROCESS
Mass Mass Mass Mass Mass
Reclass Reclass Reclass Reclass Reclass

25 HDAY-26
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